Joint Technical Architecture Version 4.0

Phase 1 — Scope
22 Nov — 14 Jan 00

January

17 Jan — 28 Jan

31 Jan— 25 Feb

28 Feb - 17 Mar

20 Mar — 24 Mar
27 Mar — 31 Mar

3 Apr—14 Apr

Phase 2 — Content

17 Apr —21 ul

24 Jul — 4 Aug

7 Aug — 29 Sep

2 Oct — 24 Nov

Department of Defense

Development Schedule
*** Updated 3 February 2000 ***

Weeks

Organizations Review JTA 3.0 for 4.0 Draft 1 (D1)

TASG Reviews/Approves Proposed New Subdomains
for JTA 4.0D1

Secretariat Processes Change Requests to Update
Database

Cross-Organization Review of Change Requests

Subgroups Resolve Change Request 1ssues
Electronically

Secretariat Builds Redlined Document
JTADG Meeting #1

Secretariat Prepares JTA 4.0 D1 and CR Database for
Posting to Web Site

Phase 1: 21 weeks

Organizations Review JTA 4.0 D1 for 4.0 D2

Secretariat Processes Change Requests to Update
Document and Change Request Database

Cross-Organization Review

Subgroups Review in Meetings (supplemented by
electronic coordination). Notional meeting schedule:

 Section 2.2 (2-4 Oct)
» Section 2.3 (5-6 Oct)
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17 November

27 Nov — 1 Dec

4 Dec — 22 Dec

Section 2.4 (10 Oct AM)

Section 2.5 (10 Oct PM)

Section 2.6 (11-12 Oct)

NC2 Subdomain (13 Oct)

Space Recon Subdomain (16 Oct)

Cryptologic Subdomain (11-12 Oct)

C4ISR Domain (17-18 Oct)

Modeling and Simulation Domain (19 Oct)

Combat Support Domain including subdomains (23-27 Oct)

WS Ground Vehicles, Soldier, and Munitions Systems (30 Oct - 1 Nov)
WS Missile Defense Subdomain (2-3 Nov)

WS Missile Systems (2-3 Nov)

WS Aviation Subdomain (6-7 Nov)

WS Domain (8-9 Nov)

Appendix A: Abbreviations, Acronyms, and Glossary (13 Nov AM)
Appendix C-E: Document Sources, References, and Relationship to
Standards Reform (13 Nov PM)

Appendix B: List of Mandated Standards and Sources (14 Nov)

Deadline for SGLsto Submit Updated Database to

Secretariat

JTADG Meeting #2 1
Secretariat Prepares JTA 4.0 D2 and CR Database for 3
Posting to Web Site

Phase 2: 36 weeks

Phase 3 — Quality Assurance

26 Dec - 2 Feb 01

SFeb—-9Feb

12 Feb - 23 Feb

Cross-Organization Review for Quality Assurance 6
JTADG Meeting #3 1
Secretariat Prepares Document and Database for 2
Posting to Web Site

Phase 3: 9 weeks

Total all Phases of the Cycle: 66 weeks (1.27 years)
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